

Job 20017 Williamstown Shared Use Path

Material Requests	Equipment Requests	Date	4/26/2021	4/27/2021	4/28/2021	4/29/2021	4/30/2021	Notes
	18" digging bucket for 228	<p align="center">Crew 1</p> Jake Roberts: Super Bruce Forgea: OP Brandon Roberts: OP Brian Hisert: L Steve Martinez: Flagger Location: Spruces	Continue excavating trail & installing gravel from stations 287+00 - 289+00 2 Rental tri axles	Continue excavating trail & installing gravel from stations 285+00 - 287+00 2 Rental tri axles	Continue excavating trail & installing gravel from stations 283+00 - 285+00 2 Rental tri axles	Install Infiltration trench from stations 280+30 - 282+10 1 Rental tri axle	Excavate trail & install gravel from stations 280+00 - 283+00 2 Rental tri axles	
500 poly sand bags 50 super sacs 30 hay bales for week of 5/3		<p align="center">Crew 2</p> Kyle Palen: Super John Lahey: OP 2nd OP if available Bjorn Rouse: L Rob Davis: L Location: Arnold St. off of Cole Ave.	Excavate & install gravel from station 269+00 - 270+00 2 Rental tri axles	Install pipe crossing, 2 flared ends & stone 1 Rental tri axle	Excavate & install gravel from station 270+00 - 272+00 2 Rental tri axles	Excavate & install gravel from station 264+00 - 266+00 2 Rental tri axles	Excavate & install gravel from station 262+00 - 264+00 2 Rental tri axles	

Job 20017 Williamstown Shared Use Path

Material Requests	Equipment Requests	Date	5/3/2021	5/4/2021	5/5/2021	5/6/2021	5/7/2021	Notes
		Crew 1						
		Jake Roberts: Super Bruce Forgea: OP Brandon Roberts: OP Brian Hisert: L Steve Martinez: Flagger Location: Spruces	Excavate trail & install gravel from stations 277+50 - 280+00 2 Rental tri axles	Excavate trail & install gravel from stations 275+00 - 277+50 2 Rental tri axles	Excavate & install gravel from stations 274+00 - 275+00. Excavate Wetland replication area E 2 Rental tri axles	Drop back and raise structures to grade	Complete raising structures to grade	By the end of the week we will have access to both sewer vaults at the green river
3 Pairs of new waters		Kyle Palen: Super John Lahey: OP Rob Davis: L Bjorn Rouse: L Location: Arnold St. off of Cole Ave.	Dig test pits & sample at Allegrone/photo tech site. Install pipe crossing, flared ends & stone at station 262+38 1 Rental tri axle	Excavate & install gravel from station 260+00 - 262+00 2 Rental tri axles	Begin Excavation to subgrade & water control installation at Bridge Structure 2 Rental tri axles	Continue Excavation to subgrade & water control installation at Bridge Structure 1 Rental tri axles	Continue Excavation to subgrade & water control installation at Bridge Structure 1 Rental tri axles	Schedule Vortex for Construction monitoring & baseline vibration monitoring for beginning of the week 5/10